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Bonneville Quarries, Inc.

Mr. Michael G. Nelson RECEIVED
USDI-BLM -

Salt Lake Field Office JAN 7 2 2004
2370 South 2300 West DIV OF OIL GAS & MINING

Salt Lake City, Utah 84119
Jan. 21, 2004
Dear Mr. Nelson,

At a meeting held at the field office on Jan. 7, 2004, | had occasion to discuss
with Michael Ford and yourself, the possibility of gaining an extension to the
deadline for posting of the reclamation bond for the Enterprise Mill site (UTU-
72297). Some weeks prior to the meeting | had discussed with Michael my desire
to reduce the administrative costs of the bond estimate, and thus reduce the
overall bond estimate figure through additional reclamation of the site prior to the
date for requirement of the bonds’ being posted. He informed me that the BLM
would support my desire, and would be willing to recalculate the bond following
the completion of this additional reclamation work. We discussed the different
treatments that could bring this about such as removing all waste rock, and any
deleterious items that still remain, together with removal of some of the
equipment such as trucks, trailers, etc.

| immediately set about to find a suitable and acceptable depository for the waste
rock. | thought that | would be able to use the adjacent county landfill since the
waste rock is clean and free of any contaminants, but upon inquiry | was
informed that the landfill had been closed. | then approached several land
owners in the immediate area, but to no avail. While | was thus engaged winter
hit with a fury. The Park Valley area has set records for cold and measurable
precip. for the recent period. It is impossible to dig into the waste rock piles as
they have become frozen, and the depth of the snow at the mill site is 18"
Maneuverability has become next to impossible as well. It is a real nightmare.
We have been unable to start and operate our machinery with any consistency at
all. The #2 diesel in the equipment has jelled, batteries have died, etc.

For these and other reasons | would greatly appreciate your kind consideration of
an extension of 90 days for the completion of this additional reclamation work
prior to the re-figuring of the bond estimate. | feel the time requested is
reasonable principally because it may become necessary to remove the waste
rock to the quarry if no acceptable depository for the waste rock can be found in
the immediate area. | will continue to work at the cleaning up and removal of
trucks and equipment, so that as the weather moderates all that will remain will
be removal of the waste rock. | thank you for your consideration in this matter,
and await your reply.

Sincerely,

842 West 400 North ® West Bountiful, UT 84087 e Phone/Fax (801) 295-0601
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William L Bown

Bonneville Quarries, Inc.

842 West 400 North ¢ West Bountiful, UT 84087 * Phone/Fax (801) 295-0601



